

REPORT ON THE WORK PACKAGE ASSESSMENT

11 May 2021

Evaluation details


Results of evaluation the overall assessment of work package management

Description						
The work package leaders evaluated the overall assessment of work package management with high marks.						
Table/Figure						
Overall assessment of work package management						
	Grading	Very poor	Poor	Good	Very Good	Excellent
Structure of work package time schedule		0	0	0	60.0	40.0
Communication with task leaders		0	0	0	20.0	80.0
Timeliness of feedbacks from the task leaders when requested		0	0	0	20.0	80.0
Timeliness of providing deliverables		0	0	0	60.0	40.0

University of Nis




Strengthening of master curricula in water resources management
for the Western Balkans HEIs and stakeholders



Evaluation of level of involvement

Description																													
The work package leaders evaluated the level of involvement with high marks. The WP Leaders should have the significant role in the implementaton of project activities.																													
Table/Figure																													
<h4 style="margin: 0;">Evaluation of level of involvement</h4> <table border="1" style="width: 100%; border-collapse: collapse; text-align: center;"> <thead> <tr style="background-color: #d9ead3;"> <th style="width: 40%; padding: 5px;">Grading</th> <th style="width: 10%; padding: 5px;">Very poor</th> <th style="width: 10%; padding: 5px;">Poor</th> <th style="width: 10%; padding: 5px;">Good</th> <th style="width: 10%; padding: 5px;">Very Good</th> <th style="width: 10%; padding: 5px;">Excellent</th> </tr> </thead> <tbody> <tr> <td style="padding: 5px;">Work package leader is actively involved in the project development</td> <td style="padding: 5px;">0</td> <td style="padding: 5px;">0</td> <td style="padding: 5px;">0</td> <td style="padding: 5px;">20.0</td> <td style="padding: 5px;">80.0</td> </tr> <tr> <td style="padding: 5px;">Satisfied with the implementation of the work package activities</td> <td style="padding: 5px;">0</td> <td style="padding: 5px;">0</td> <td style="padding: 5px;">0</td> <td style="padding: 5px;">60.0</td> <td style="padding: 5px;">40.0</td> </tr> <tr> <td style="padding: 5px;">Distribution among partners of tasks sharing</td> <td style="padding: 5px;">0</td> <td style="padding: 5px;">0</td> <td style="padding: 5px;">0</td> <td style="padding: 5px;">60.0</td> <td style="padding: 5px;">40.0</td> </tr> </tbody> </table>						Grading	Very poor	Poor	Good	Very Good	Excellent	Work package leader is actively involved in the project development	0	0	0	20.0	80.0	Satisfied with the implementation of the work package activities	0	0	0	60.0	40.0	Distribution among partners of tasks sharing	0	0	0	60.0	40.0
Grading	Very poor	Poor	Good	Very Good	Excellent																								
Work package leader is actively involved in the project development	0	0	0	20.0	80.0																								
Satisfied with the implementation of the work package activities	0	0	0	60.0	40.0																								
Distribution among partners of tasks sharing	0	0	0	60.0	40.0																								



Please indicate your suggestions for further work package management improvement:

This project has been funded with support from the European Commission. This publication reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein.